

NOTICE TO PROCEED



Joe Lauro, CPPO/ CPPB
Director

The Artec Group
Attn: Brian Weber
1343 Main Street, Suite 300
Sarasota, FL 34236

SUBJECT: Terminal Improvements – Phase 3, Gates 7 – 10 Terminal Addition - Rebid
PID No.:001544A
Contract No.: 156-0155-CP(PF)

March 31, 2016

Issued this date, March 31, 2016, is your Notice to Proceed with construction on the subject project in accordance with the terms set forth in the Contract. The total Contract amount is \$8,932,979.00 as awarded by the Board of County Commissioners on March 15, 2016.


You are hereby notified to commence work on or before April 15, 2016, and shall fully complete all work of said contract within five hundred (500) consecutive calendar days thereafter, or less. Therefore, the date of completion of all work is August 28, 2017. Please contact Scott Yarley, Project Manager, at 727-453-7830 before beginning work.

All invoices shall be mailed to the attention of the Finance Division Accounts Payable, Board of County Commissioners Pinellas County, PO BOX 2438, Clearwater, FL 33757.

Receipt of this notice is hereby acknowledged by your signature on this original document. Please sign, date, and return it to Patti Fontaine, Procurement Analyst, Pinellas County Purchasing Department, 400 S. Fort Harrison Ave., 6th Floor, Clearwater, FL 33756.

ACCEPTANCE OF NOTICE

Notice to Proceed received this 31ST day of March, 2016.

By: 
Contractor's Representative

Title: Construction Manager

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison Ave., Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase

