



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: ARPA Whitney Road and Wolford Road Intersection and Roadway Improvements
CONTRACT NO: 24-0698-ITB-C
AGREEMENT DATE: July 30, 2024
OWNER: Pinellas County Florida, a political subdivision of the State of Florida
CONTRACTOR: Kamminga & Roodvoets, Inc

DESCRIPTION:

Increase Agreement by \$950,381.76

REASON FOR CHANGE:

This change order is needed due to the geotechnical investigation not accurately identifying the limits and scope of unsuitable material to support the proposed box culvert and a quantity overrun for Class IV concrete for culverts. The costs include removal of unsuitable material, additional fill, and additional Class IV concrete for culverts. Additional work included the relocation of 8" water main to eliminate conflict with new roadway base elevations and additional unknown conflicts with the City of Largo's reclaimed water and sanitary sewer lines. The County's performance evaluation of the consultant will address their underestimation of the quantities.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$13,190,311.90
Increase Change Order No. 1	950,381.76
Revised Agreement Amount:	\$14,140,693.66



Office of Management & Budget

Purchasing

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By: Dave Eggers
Signature

Name: Dave Eggers
Typed, printed or stamped

Title: Chair

Date: March 24, 2026.



ATTEST: KEN BURKE, CLERK

By: [Signature]

CONTRACTOR:

By: [Signature]
Signature

Name: Clay Barnes
Typed, printed or stamped

Title: Estimator

APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney

400 South Fort Harrison Avenue
Clearwater, FL 33756
Phone (727) 464-3664
Fax (727) 464-4060
V/TDD (727) 464-4062
Pinellas.gov



Kamminga & Roodvoets, Inc.

MICHIGAN OFFICE • 3435 Broadmoor, S.E. • Grand Rapids, MI 49512 • Ph. (616) 949-0800 • Fax (616) 949-1894
FLORIDA OFFICE • 5219 Cone Road • Tampa, FL 33610 • Ph. (813) 623-3031 • Fax (813) 628-4490
- AN EQUAL OPPORTUNITY EMPLOYER -

To Whom It May Concern:

From: Kamminga & Roodvoets, Inc.

The following is a resolution adopted by the Kamminga & Roodvoets Inc., Board of Directors at their annual meeting on November 7, 2025.

CONTRACT AUTHORITY:

“**RESOLVED**, that the following individuals are hereby authorized to execute, on behalf of Kamminga & Roodvoets, Inc. any and all contracts with any governmental entity and to negotiate and sign all other contracts on behalf of this Corporation.”

- Kurt D. Poll.....President
- James Barnes..... Vice President
- Bradley Kreider.....V.P. Construction
- Timothy BergstromV.P. Estimating-MI
- Clay Barnes.....Estimator
- Daniel Ringnalda.....Secretary/Treasurer
- Brad Tidey.....Assistant Secretary – FL Operations

Daniel Ringnalda – Secretary/Treasurer