



**CONSTRUCTION CHANGE ORDER NO. 1- TIME ONLY**

**PROJECT:** Customs and Border Protection Improvement Project –  
St. Pete-Clearwater International Airport

**CONTRACT NO.:** 178-0305-CP (LN)

**AGREEMENT DATE:** August 21, 2018

**COMMENCEMENT DATE:** November 2, 2018

**AGREEMENT TERM:** 270 Consecutive Calendar Days

**OWNER:** Pinellas County

**CONTRACTOR:** Walbridge Aldinger LLC

**DESCRIPTION:**

This Change Order is to exercise a time only contract extension of twenty eight (28) consecutive Calendar Days.

**REASON FOR CHANGE:**

An owner furnished asbestos report was required by the County in order to begin demolition of the job site. This Change Order No. 1, for time extension, allows Walbridge Aldinger LLC a contract extension of twenty eight (28) consecutive Calendar Days to allow time for the asbestos report to be completed.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$6,712,487.00
Change Order No. 1 - Time Only	-0-
<b>Revised Agreement Amount:</b>	<b>\$6,712,487.00</b>

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925

Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change Order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator


By:   
Barry Burton  
County Administrator

Date: January 15, 2019

APPROVED AS TO FORM

By:   
Office of the County Attorney

CONTRACTOR:

By:   
FRANK ZYGIEL / V.P. GENERAL MGR  
Type/Print Name and Title of FLORIDA GROUP