

Toytown Update

December 11, 2025

Project Overview



Develop and operate a youth sports park above the decommissioned County-owned landfill, the "Toytown" site through a public-private partnership

Goal: Drive economic impact through sports tourism by creating a facility that will increase the number of state, regional, and national youth sports tournaments the County can host

- \$15,000,000 appropriation included in 2023 State Budget
- RFP issued Dec. 9, 2024
 - Two-Phase Solicitation
 - Phase 1: Assess qualifications and development concepts
 - Phase 2: Solicit detailed proposals from selected respondent(s)
- FDEP Agreement signed July 29, 2025
- Meeting and site visit with FDEP on Nov. 3-4, 2025

Where We are Now



- Phase 2 of RFP
 - Solicit detailed proposal from respondent
- Additional subsurface investigation (due diligence) needed to finalize proposal
 - County provided scope of work from Geosyntec for additional subsurface investigation needed to finalize proposal
 - Cost of proposed subsurface investigation: \$250,000

Where we are Now



- Subsurface investigative scope of work and timeline provided to FDEP
- Before FDEP grant is initiated staff needs subsurface due diligence work performed in order for RFP respondent to finalize proposal at which time staff will make recommendation on RFP
- Subsurface investigation work not considered remediation, therefore not covered by FDEP grant

Timeline



- BCC to consider budget amendment to procure subsurface investigation work Dec. 16, 2025
- If approved, subsurface work performed and presentation of findings Jan.1-Mar.15, 2026
- Respondent to prepare and submit final proposal Mar.15-June 30, 2026
- Staff to accept or reject RFP proposal and bring recommendation to BCC October '26
- Initiate FDEP Grant and begin project design and engineering October '26

Recommendation



- Staff recommends approval of budget amendment and initiation of subsurface work
- Paid for with TDC Capital funds at a cost of \$250,000