



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Sidewalk and Underdrain Replacement FY21-23 PID No. 004753A
CONTRACT NO: 21-0216-CP AJM
AGREEMENT DATE: April 13, 2021
AGREEMENT TERM: 1095 consecutive Calendar Days
OWNER: Pinellas County
CONTRACTOR: R.J.P. Enterprises, Inc. (RJP)

DESCRIPTION:

1. Increase the Agreement by \$350,000.00.

REASON FOR CHANGE:

Due to the sidewalk back log project repairs that have been performed for the 1,080 miles of County-maintained sidewalk. RJP has worked through the 2.8 million of the 3.1 million approved April 13, 2021.

Public Works(PW) department is in the middle of an effort to complete a backlog of sidewalk repairs, including fixing or replacing cracked, broken, and buckled sidewalk panels. 67% of the backlog project is complete with remaining 33% to be completed by June 2023. To meet this date PW requires additional funding of \$350,000.00 to this contract.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$3,115,360.00

Increase due to Change Order No. 1: \$350,000.00

Final Revised Agreement Amount: \$3,465,360.00

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its Board of
County Commissioners

ATTEST:

By: *Ken Burke*
Ken Burke
Clerk of the Court



By: *Chak Johnson*
Chairman
Board of County Commissioners

Date: 9/8/2022.

APPROVED AS TO FORM

By: *Jacina Parson*
Office of the County Attorney

By: _____
APPROVED AS TO FORM
Office of County Attorney

CONTRACTOR:

By: *Robert J. Polvere*
Robert J. Polvere (President)
Type/Print Name and Title