



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: A.D.A. Ramp - Wall Springs Park Tower
CONTRACT NO: 156-0480-CP(DF)
AGREEMENT DATE: December 13, 2016
COMMENCEMENT DATE: February 16, 2017
OWNER: Pinellas County
CONTRACTOR: David Nelson Construction Co.

DESCRIPTION:

1. Increase the Agreement by: \$115,818.31
2. Extend the Agreement term by: 260 consecutive calendar days

REASON FOR CHANGE

During the final stages of constructing the new observation tower A.D.A. ramp, it was discovered that the main boardwalk and handrails leading up to the tower, as well as the boardwalk to the pier, had deteriorated to an unsafe condition and must be remediated prior to opening the tower to public.

The Contractor has provided an estimate for the main boardwalk and handrails of \$115,818.31.

The Agreement term has been increased by 260 consecutive calendar days. The revised agreement expiration date is June 1, 2018.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount: \$1,215,213.00

Increase due to Change Order No. 1: \$115,818.31

Revised Agreement Amount: \$1,331,031.31

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA
by and through its County Administrator



By: _____

Mark S. Woodard
County Administrator

Date: February 15, 2018

APPROVED AS TO FORM


By: _____



Office of the County Attorney

CONTRACTOR:

By: _____


DAVID L. VERASI, V.P.
Type/Print Name and Title