



CONSTRUCTION CHANGE ORDER NO. 1

PROJECT: Sanitary Sewer Rehabilitation Cured In Place Pipelining (CIPP)
PROJECT NO.: 134-0137-CP(DF)
AGREEMENT DATE: May 5, 2014
COMMENCEMENT DATE: June 27, 2014
OWNER: Pinellas County
CONTRACTOR: Insituform Technologies, LLC

REASON FOR CHANGE:

Change Order No. 1 is for the purpose of exercising the first and final term extension with Insituform Technologies, LLC (Insituform Technologies). The extension is necessary for the County to continue meeting annual requirements to rehabilitate sanitary sewer pipe using cured in place pipe at various locations throughout the County. As part of the term extension, Insituform Technologies agrees to meet work demands as the sole contractor for the remainder of the agreement term.

The contractor agrees to conform to all existing contract specifications as well as those specific to this work.

Change Order No. 1 extends the Agreement term through June 26, 2017.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:	\$ 450,000.00
Increase due to Change Order No. 1:	\$1,467,375.00
Revised Agreement Amount:	\$1,917,375.00

PLEASE ADDRESS REPLY TO:
400 South Ft. Harrison, Sixth Floor
Clearwater, Florida 33756
Phone: (727) 464-3311
FAX: (727) 464-3925
Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

ATTEST:



Ken Burke
Ken Burke
Clerk of the Court

PINELLAS COUNTY, FLORIDA
by and through its Board of County
Commissioners

By: *[Signature]*
Chairman
Board of County Commissioners

Date: 5-24-16

APPROVED AS TO FORM

By: *[Signature]*
Office of the County Attorney

ATTEST:

By: *[Signature]*
Laura Andreski
Contracting and Attesting Officer
Type/Print Name and Title

CONTRACTOR: Insituform Technologies, LLC

By: *[Signature]*
Diane Partridge
Contracting and Attesting Officer
Type/Print Name and Title

(SEAL)