FIRST AMENDMENT

This Amendment made and entered into this <u>6</u> day of <u>April</u>, 20<u>21</u>, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Schindler Elevator Corporation, Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on May 01, 2019, pursuant to Pinellas County Contract No. 189-0129-M (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Elevator Maintenance and Repair for County; and

WHEREAS, Section twenty-one (21) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for in increase in contract value due to higher than anticipated elevator and escalator repair expenses during the first two years of this contract, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

- Authorize an increase in the amount of \$249,424.75 for a new approval amount of \$815,424.75 through April 30, 2024; Estimated annual expenditure not to exceed: \$163,084.95
- 2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Rev 02-2018

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this First Amendment as of the day and year first written above.

PINELLAS COUNTY, FLORIDA by and through its County Administrator

Barry A. Burton, County Administrator

Barn Burlow

CONTRACTOR:

Authorized Signature

Printed Authorized Signature

General Manager
Title Authorized Signature

APPROVED AS TO FORM

By: Jacina Parson

Office of the County Attorney

Rev 02-2018

PINELLAS COUNTY PURCHASE

AMENDMENT

Page 2 of 2