



US DEPARTMENT OF JUSTICE
OFFICE OF JUSTICE PROGRAMS

GRANT ADJUSTMENT NOTICE

Grantee Information

Grantee Name:	Pinellas County Board of County Commissioners	Project Period:	10/01/2016 - 09/30/2019	GAN Number:	004
Grantee Address:	315 Court Street Clearwater, 33756	Program Office:	OJJDP	Date:	07/03/2018
Grantee DUNS Number:	05-520-0216	Grant Manager:	KATHRYN BARRY		
Grantee EIN:	59-600800	Application Number(s):	2016-50675-FL-DC		
Vendor #:	596000801	Award Number:	2016-DC-BX-0039		
Project Title:	Family Dependency Treatment Court	Award Amount:	\$600,000.00		

Change Project Scope

*Scope Change Types

<input checked="" type="checkbox"/> Altering programmatic activities	<input type="checkbox"/> Altering the purpose of the project
<input type="checkbox"/> Changing the project site	<input type="checkbox"/> Change in organization with primary responsibility for implementation of grant
<input type="checkbox"/> Contracting out, sub-granting or otherwise obtaining the services of a third party to perform activities that are central to the purpose of the award	<input type="checkbox"/> Other (Please enter type of scope change below) <input type="text"/>

*Required Justification for Change Project Scope:

Pinellas County is requesting a change of scope to add residential treatment services to the Family Dependency Treatment Court grant program. The current community access to residential services ends on June 30, 2018 due to a budget

Attachments:

Filename:	User:	Timestamp:
Justification for Change of Scope - 2016-DC-BX-0039.docx	MWoodard3	06/28/2018 2:50 PM
Program Narrative Amended.pdf	MWoodard3	06/28/2018 2:51 PM
Amended Project Timeline.pdf	MWoodard3	06/28/2018 2:51 PM
Amended Budget Worksheet for June 2018 GAN.pdf	MWoodard3	06/28/2018 2:51 PM

Print

Audit Trail:

Description:	Role:	User:	Timestamp:
Approved-Final	PO - GAN 1st Line Supervisor	dennison2	07/03/2018 11:38 AM
Approved-GM	PO - GAN 1st Line Supervisor	barryk2	07/03/2018 9:00 AM

Grantee is requesting a change of scope to add residential treatment services to their Family Dependency Treatment Court grant program. County budget cuts necessitate reallocating funds to accommodate the loss of residential treatment services for their program participants. The grantee attached a clear justification, as well as a revised program narrative, timeline and budget. Areas of change are clearly highlighted in yellow. When this scope change is

Submitted	PO - Grant Manager	MWoodard3	06/28/2018 2:54 PM
Draft	EXTERNAL - External User	MWoodard3	06/28/2018 2:50 PM