

Pinellas County, Local Mitigation Strategy

TENTATIVE TIMELINE

Application process for Hazard Mitigation Grant Program (HMGP) COVII

	NOV. 10TH	NOV. 19th
MEETINGS	First LMS WG Meeting	
GOAL	Discuss and finalize our process - application submission and projects ranking.	Internal deadline for receiving the completed Intent to Apply Forms.
	Everyone gets approx. one and a half weeks to submit the Intent to Apply	

Please Note: This timeline is based on the process that was followed for HMGP Hurricane IRMA (L It is tentative and could change, based on the process that the Working group decides at the Nov.

D-19 Pandemic DR-4486

NOV. 26th	DEC. 1st
Scoring Committee reviews and a ranked list is prepared.	Second LMS WG Meeting LMS Working Group Meets and Reviews the ranked list of projects.
Scoring Committee gets one week to review the submitted projects	We have approx. two and a half weeks to - a) have an additional prepare the applications.

DR-4337)
10th meeting.

DEC. 21st

Application Deadline

LMS WG meeting if required and/or b)