

## Risk Management Contract Review

<b>Contract/ Agreement Title</b>	First Amendment to the Funding Agreement between Pinellas County and the Town of Kenneth City for design and installation of fountains and diffusers in three (3) stormwater lakes.						
<b>Bid/Contract#</b>		<b>Granicus#</b>	18-633D	<b>Stars#</b>	18-19750		
<b>Purchasing Contact:</b>		<b>PID #</b>		<b>Amount:</b>	\$		
<b>Department</b>	Public Works	<b>Project/Contract Mgr:</b>	Rahim Harji				
<b>Type of Contract</b>	Amendment			<b>Method of Review</b>	Granicus		
<b>Limitation of Liability?</b>		<b>Indemnification Language?</b>		<b>If PE to PE, \$768.28?</b>			

<b>JPA:</b>	Choose One	<b>Name of JPA:</b>	
-------------	------------	---------------------	--

Required Coverages	Add'l Language / Exclusions	Limits	Justification
Choose an item.			
Choose an item.			
Choose an item.			
Choose an item.			
Choose an item.			
Choose an item.			
Choose an item.			
Choose an item.			

**Date/Time/Comments:** 08/03/2018 First Amendment to the Funding Agreement between Pinellas County and the Town of Kenneth City for design and installation of fountains and diffusers in three (3) stormwater lakes. The amendment to alter location of fountain work does not require a change to insurance requirements.

**NOTES:** The First Amendment extends the agreement date through March 31, 2019 to allow for documentation and payment to be completed prior to Agreement termination. Additionally, installation of fountains and diffusers will now be limited to two (2) stormwater lakes (Lake Paul and Lake Lori) due to citizen feedback. Improvements will not be made to Lake Thomas. Attachments to the Funding Agreement including: Revised Exhibit A – Scope of Work, Revised Exhibit B – Project Budget and the Revised Location Map have been replaced in their entirety as part of the First Amendment to reflect revisions to the project.

<b>Initial Reviewer:</b> Rick Kahler	<b>Date</b> 8/3/2018
<b>Approved By:</b> Vanessa Alfonso	<b>Date</b> 8/8/2018
<b>Final Approval:</b> Virginia E. Holscher, Director	<b>Date</b> 8/9/2018