

## CONSTRUCTION CHANGE ORDER NO. 2

**PROJECT:** Post Idalia Emergency Shore Stabilization  
**CONTRACT NO:** 24-00001-E  
**AGREEMENT DATE:** September 19, 2023  
**OWNER:** Pinellas County  
**CONTRACTOR:** Waterfront Property Services LLC DBA Gator Dredging

### DESCRIPTION:

1. Increase the Agreement by \$6,914,955.00
2. New Attachments:
  - a. Attachment C – Revised Schedule of Values
  - b. Attachment D – Belleair Beach Signed and Sealed Drawings
  - c. Attachment E – MOT Staging Plans (Morgan Park, 1880 Parking, Marina) as permitted by the City of Belleair Beach

### REASON FOR CHANGE:

Based on evaluation of the dune template, projects limits and site visit, additional funds are needed for the Belleair Beach Segment.

### AGREEMENT PRICE:

<b>Current Agreement Amount:</b>	<b>\$ 9,959,637.16</b>
<b>Increase due to Change Order No. 2:</b>	<b>\$ 6,914,955.00</b>
<b>Final Revised Agreement Amount:</b>	<b>\$16,874,592.16</b>

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

PINELLAS COUNTY, FLORIDA  
by and through its County  
Administrator



By: \_\_\_\_\_  
Barry A. Burton  
County Administrator

Date: October 2, 2023

**APPROVED AS TO FORM**

By: Brendan Mackesey  
Office of the County Attorney

CONTRACTOR:

By: William J. Coughlin, III

William J. Coughlin, III  
Type/Print Name and Title President