FIRST AMENDMENT

This Amendment made and entered into this <u>24</u> day of <u>August</u>, 2021, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and, King Engineering Associates, Inc., Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on July 19, 2016, pursuant to Pinellas County Contract No. 156-0014-CN (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Professional Land Surveying and Mapping, Subsurface Utility Locating, and Geographic Information System Consulting County; and

WHEREAS, Section 25 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase to the agreement, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

- 1. Increase in the amount of \$150,000.00 for a new total upset limit for a maximum of \$850,000.00.
- 2. The Agreement is hereby amended to extend the contract term to April 18, 2022.
- Except as changed or modified herein, all provisions and conditions of the original
 Agreement and any amendments thereto shall remain in full force and effect.

Rev 02-2018 PINELLAS COUNTY PURCHASE AMENDMENT Page 1 of 2

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this First Amendment as of the day and year first written above.

PINELLAS COUNTY, FLORIDA

by and through its

Board of County Commissioners

Chairman

ATTEST: KEN BURKE

Deputy Clerk

CONTRACTOR: King Engineering Associates, Inc.

Authorized Signature

07/08/21

Printed Authorized Signature

Managing Principal / Director

Title Authorized Signature

APPROVED AS TO FORM

By: Amanda S. Coffey

Office of the County Attorney

Rev 02-2018 PINELLAS COUNTY PURCHASE AMENDMENT Page 2 of 2