

### THIRD AMENDMENT

This Amendment made and entered into this 22 day of February, 2022 by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and The Forestry Company, Perry, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

#### WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on March 20, 2018, pursuant to Pinellas County Contract No. 167-0365-P (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Ecosystem Management services at Al-Bar and Cross Bar Ranch for County; and

WHEREAS, Section 20 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement.

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. Section 5. Compensation and Method of Payment, subsection C is revised to reflect an increase in the amount of \$940,000.00 for a revised contract total not to exceed amount of \$4,419,518.00.
2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

