

GRANT  COOPERATIVE AGREEMENT**AMENDMENT TO  
FINANCIAL ASSISTANCE AWARD****CFDA NO. AND PROJECT TITLE**  
11.307 Economic Adjustment Program**AWARD NUMBER**  
04-79-07380 & 04-01-07380.01**RECIPIENT NAME**  
Pinellas County Board of Commissioners**AMENDMENT NUMBER**  
3**STREET ADDRESS**  
315 Court Street**EFFECTIVE DATE**  
Date of Award Amendment Approval**CITY, STATE, ZIP CODE**  
Clearwater, Florida 33756-5165**EXTEND WORK COMPLETION TO**  
April 27, 2024

BUREAU	FUND	FCFY	PROJECT TASK	ORGANIZATION	OBJECT CLASS
20	40	19	0407380-001	04	4110
COSTS ARE REVISED AS FOLLOWS:		PREVIOUS ESTIMATED COST	ADD	DEDUCT	TOTAL ESTIMATED COST
FEDERAL SHARE OF COST		\$ 11,263,295.00	\$	\$	\$ 11,263,295.00
RECIPIENT SHARE OF COST		\$ 4,611,048.00	\$	\$	\$ 4,611,048.00
TOTAL ESTIMATED COST		\$ 15,874,343.00	\$	\$	\$ 15,874,343.00

**REASON(S) FOR AMENDMENT**

No cost time extension – This amendment will extend the Closeout Period 3 months as a result the Project end date is now April 27, 2024.

This Amendment approved by the Grants Officer is issued in triplicate and constitutes an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment

 Special Award Conditions (See attached Exhibit A) Line Item Budget Other(s): \_\_\_\_\_

SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER

H. Philip Paradice, Jr., Director, Atlanta Region

H. Philip Paradice, Jr. Digitally signed by H. Philip Paradice, Jr.  
Date: 2024.01.26 16:05:18 -05'00'

DATE

TYPE NAME, TYPED TITLE, AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL

Barry Burton, County Administrator, Pinellas County Board of County Commissioners

DATE

February 16, 2024

ADMINISTRATION/IPSG ELECTRONIC FORM

**APPROVED AS TO FORM**By: Cody J. Ward  
Office of the County Attorney

EXHIBIT "A"

U.S. DEPARTMENT OF COMMERCE  
Economic Development Administration (EDA)

---

Public Works and Development Facilities  
Amendment No.2

Investment No.: 04-79-07380 & 04-01-07380.01

Recipient: Pinellas County Board of County Commissioners, Florida

The following amended award condition(s) is added:

AMENDED SPECIAL AWARD CONDITION

1. PROJECT DEVELOPMENT TIME SCHEDULE: The Recipient agrees to the following Project development time schedule:

Time allowed after Receipt of Financial Assistance Award for:

Return of Executed Financial Assistance Award..... 30 days  
Start of Construction..... 24 Months from Date of Grant Award  
Must start construction by July 29, 2021  
Construction Period..... 29 Months  
Must complete construction by December 29, 2023

Project Closeout – All Project closeout documents including final financial information and any required program reports shall be submitted to the Government not more than 120 days after the date the Recipient accepts the completed project from the contractor(s). April 27, 2024

The Recipient shall pursue diligently the development of the Project so as to ensure completion within this time schedule. Moreover, the Recipient shall notify the Government in writing of any event, which could delay substantially the achievement of the Project within the prescribed time limits. The Recipient further acknowledges that failure to meet the development time schedule may result in the Government’s taking action to terminate the Award in accordance with the regulations set forth at 15 CFR 24.43 (53 Fed. Reg. 8048-9, 8102, March 11, 1988).