

FIRST AMENDMENT

This Amendment made and entered into this 21st day of May, 2024, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Williamson Design Associates, Clearwater, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on August 24, 2021, pursuant to Pinellas County Contract No. 21-0259-CN (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Professional Architectural Consulting Services for County; and

WHEREAS, Section twenty-five (25) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for an increase the contract in the amount of \$348,523.00, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. The COUNTY agrees to increase the contract in the amount of Three Hundred Forty-Eight Nine Hundred Eighty-Three Dollars and 91/100 Dollars (\$348,523.00) to the consultant associated with the Jail Site Master Site Plan Update and future expenditures as needed.

2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this First Amendment as of the day and year first written above.

Pinellas County Florida, a political subdivision of the State of Florida:

Kathleen Peters
Signature

Kathleen Peters
Printed Name

Chair
Printed Title

May 21, 2024.
Date

ATTEST: KEN BURKE, CLERK
By: *Ken Burke*



Contractor:

TED J. Williamson
Signature

TED J. Williamson
Printed Name

President
Printed Title

4/12/24
Date

APPROVED AS TO FORM

By: *Miles Belknap*
Office of the County Attorney