



**CONSTRUCTION CHANGE ORDER NO. 1- TIME ONLY**

**PROJECT:** Job Order Contracting (JOC) 2013 – 2015  
**CONTRACT NO.:** 123-0288-CP(DF)  
**AGREEMENT DATE:** September 5, 2013  
**COMMENCEMENT DATE:** October 1, 2013  
**AGREEMENT TERM:** 24 calendar months and 24 calendar month term extension  
**OWNER:** Pinellas County  
**CONTRACTOR:** G.E.C. Associates, Inc.

**DESCRIPTION:**

Exercise a time only contract extension of one hundred twenty two (122) consecutive calendar days as per the amended agreement terms and conditions of the first and final term extension. The agreement term expiration date is now January 31, 2018.

The contractor agrees to conform to all existing contract specifications.

**REASON FOR CHANGE:**

The change order is necessary for the completion of several priority project commitments while a new Job Order Contract bid advertisement is finalized, advertised and awarded.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$3,000,000.00
First and Final Term Extension	\$3,000,000.00
Change Order No 1. - Time Only	\$ 0.00
<b>Revised Agreement Amount:</b>	<b>\$6,000,000.00</b>

PLEASE ADDRESS REPLY TO:  
400 South Ft. Harrison, Sixth Floor  
Clearwater, Florida 33756  
Phone: (727) 464-3311  
FAX: (727) 464-3925  
Website: [www.pinellascounty.org/purchase](http://www.pinellascounty.org/purchase)



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

PINELLAS COUNTY, FLORIDA  
by and through its Board of County  
Commissioners

ATTEST:

By: *Ken Burke*  
Ken Burke  
Clerk of the Court  
*Deputy Clerk*

By: *David L. Lead*  
Chairman  
Board of County Commissioners

Date: 10/31/17



APPROVED AS TO FORM

By: *Bill [Signature]*  
Office of the County Attorney

CONTRACTOR:

By: *[Signature]*  
Luis Tarafa - Chief Operating Officer  
Type/Print Name and Title