

SECOND AMENDMENT

This Amendment made and entered into this 7 day of June, 2024, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Michael Baker International, Inc., Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on December 7, 2021, pursuant to Pinellas County Contract No. 21-0546-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Professional Engineering Services for the Cargo Apron Reconstruction and Replacement of Runway 9-27 with a Taxiway project at the St. Pete-Clearwater International Airport for County; and

WHEREAS, Section twenty-five (25) of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for increase the contract by \$100,000.00 and extend contract, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

1. The not-to-exceed total expenditure is revised to reflect an increase in the amount of \$100,000.00 for a new not-to-exceed total expenditure of \$1,934,858.45.
2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this Second Amendment as of the day and year first written above.

Pinellas County Florida, a political subdivision of the State of Florida:



Signature

Barry Burton

Printed Name

County Administrator

Printed Title

June 7, 2024

Date

Contractor:



Signature

R. Mark Pitchford

Printed Name

Vice President

Printed Title

03/26/2024

Date

APPROVED AS TO FORM

By: Miles Belknap
Office of the County Attorney