



**CONSTRUCTION CHANGE ORDER NO. 2**

**PROJECT:** Annual water and reclaimed water repairs and extensions for Fiscal Years 2022-2024.

**CONTRACT NO:** 24-1061-ITB-C

**AGREEMENT DATE:** January 28, 2025

**OWNER:** Pinellas County Florida, a political subdivision of the State of Florida

**CONTRACTOR:** QRC Inc.

**DESCRIPTION:**

Increase Agreement by \$5,000,000.00

**REASON FOR CHANGE:**

The additional funds are necessary to ensure continuous and uninterrupted capability to respond to water and reclaimed water emergencies, uphold a high level of service for Pinellas County customers, and mitigate risks of service disruptions and property damage for the remainder of the current contract term. The contractor agrees to conform to all existing contract specifications as well as those specific to this work. There is no time extension associated with this change order.

**CHANGE IN AGREEMENT PRICE:**

Original Agreement Amount:	\$5,750,840.00
Change Order No. 1 – No change in agreement amount.	
Increase Change Order No. 2	\$5,000,000.00
Revised Agreement Amount:	\$10,750,840.00



**Office of Management & Budget**

Purchasing

Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance. Acceptance by Contractor of this adjustment to the agreement shall constitute a full and final settlement and release by Contractor of any and all claims, whether known or unknown, against the Owner arising out of or related to the substance of or the circumstances giving rise to the change or changes set forth herein, including claims for impact and delay costs.

Pinellas County Florida, a political subdivision of the State of Florida

By: \_\_\_\_\_  
Signature

Name: \_\_\_\_\_  
Typed, printed or stamped

Title: \_\_\_\_\_


Date: \_\_\_\_\_

CONTRACTOR:

By: Stacey Haney  
Signature

Name: Stacey Haney  
Typed, printed or stamped

Title: vice President



**APPROVED AS TO FORM**

By: Miles Belknap  
Office of the County Attorney

400 South Fort Harrison Avenue  
Clearwater, FL 33756  
Phone (727) 464-3664  
Fax (727) 464-4060  
V/TDD (727) 464-4062  
Pinellas.gov