

## Risk Management Contract Review

<b>Contract/ Agreement Title</b>	Funding Agreement with the City of Pinellas Park, Amendment 1 for the Wounded Warriors Abilities Ranch Project at Lurie Park.				
<b>Bid/Contract#</b>		<b>Granicus#</b>	17-1128D	<b>Stars#</b>	17-18208
<b>Purchasing Contact:</b>		<b>PID #</b>		<b>Amount:</b>	250,000
<b>Department</b>	Human Svcs	<b>Project/Contract Mgr:</b>	Tim Burns		
<b>Type of Contract</b> <small>(select both)</small>	Funding/Grant Agreement	Non-Purchasing	<b>Method of Review</b>	Granicus	
<b>Limitation of Liability?</b>		<b>Indemnification Language?</b>		<b>If PE to PE, \$768.28?</b>	

<b>JPA:</b>	Choose one	<b>Name of JPA:</b>	Choose an item.
-------------	------------	---------------------	-----------------

Required Coverages	Add'l Language / Exclusions	Limits	Justification
Choose an item.			

**Date/Time/Comments:** 12/12 /17 Amendment to funding agreement for time only extension for City of Pinellas Park. The extension of time does not require a change in insurance requirements. A copy of the original agreement and review is attached in Stars.

**NOTES:**  
 This Amendment provides a time-only extension of an agreement signed by the County Administrator on May 3, 2017. In accordance with the Board's approval of BP projects, the original agreement provides \$250,000.00 to support the WWAR, a setting for recreation, sports programming and activities with Military Veterans, their families and the general public in need of supportive and healing environment. The ranch and park are owned and maintained by the City of Pinellas Park.

The City of Pinellas Park requests an extension of the agreement from December 31, 2017, to April 30, 2018. There was a delay due to the closure of City offices during Hurricane Irma, followed by a project hold while critical needs employees worked on debris cleanup and road issues.

<b>Initial Reviewer:</b> Rick Kahler	<b>Date</b> 12/12/2017
<b>Approved By:</b>	<b>Date</b> Click to enter date.
<b>Final Approval:</b> Virginia E. Holscher, Director	<b>Date</b> 12/14/2017