Project Financial Overview

Project Number: 001334A Tarpon Woods Pedestrian Bridge at Brooker Creek

Description: Construction of a pedestrian crossing at Brooker Creek (Tarpon Woods).

Parent Number: 000144A General Sidewalk and ADA Program

Prepared For: Change Order # 1
Requested By: Merry Celeste

<u>-</u>	Multi-Year Capital Improvement Program								
	Estimate	Requested	Estimated	Estimated	Estimated	Estimated	Estimated	Estimated	Multi-Year
Project Costs	FY17	FY18	FY19	FY20	FY21	FY22	FY23	FY24	<u>Total</u>
Expenditures to Date	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Acquisitions	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Professional Services/Design	\$210,000	\$350,000	\$320,000	\$0	\$0	\$0	\$0	\$0	\$880,000
Construction	\$2,045,000	\$3,095,300	\$2,056,700	\$0	\$0	\$0	\$0	\$0	\$7,197,000
Testing	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0	\$0
Other	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	\$0
Total Project Costs	\$2,255,000	\$3,445,300	\$2,376,700	\$0	\$0	\$0	\$0	\$0	\$8,077,000
Budget Adjustments									<u>0</u>
Adjusted Total Project Costs									\$8,077,000
Project Resources									
Funding Penny	\$2,255,000	\$3,445,300	\$2,376,700	\$0	\$0	\$0	\$0	\$0	\$8,077,000
Unfunded				\$0	\$0	\$0	\$0	\$0	\$0
Other: Federal Grant	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	<u>\$0</u>	\$0
Total Project Resources	\$2,255,000	\$3,445,300	\$2,376,700	\$0	\$0	\$0	\$0	\$0	\$8,077,000
Budget Adjustments	- ,,	40,110,000	4 =,===,===	**	**	**	•••	**	0
Adjusted Total Project Resources									\$8,077,000
Augustau Fatai Frajeot Resources									45,5.1,000
	FY18 Information								

Appropriation FY 18 Requested Budget (1) Budget Adjustments +/- FY 18 Adjusted Budget				\$3,445,300 <u>\$0</u> \$3,445,300
Year to Date Activity - FY 18 Fiscal Year to Date	Expenditures \$0	Encumbered \$0	<u>Estimates</u>	<u>Total</u> \$0
Proposed Activity for FY 18				
Contract Award: Cone & Graham Inc. Change Order No. 1 Less: FY18 Encumbered and Expensed			\$760,380 \$71,367 (<u>\$696,398)</u>	
Total				135.349

Total All Activity	\$0	\$0	\$135,349
Estimated Remaining Appropriation (1)			\$3,309,951

Notes:

- (1) Budget is Sidewalk parent project.
- (2) Estimated Remaining Appropriation at the end of FY 18 will vary, based on proposed project requirements for FY 18.