## FIRST AMENDMENT

This Amendment made and entered into this <u>26</u> day of <u>August</u>, 2020, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and H.W. Lochner, Inc., Tampa, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

## WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on August 18, 2018, pursuant to Pinellas County Contract No. 167-0404-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide Professional Engineering Consulting Services for 126th Avenue N. Improvements from US HWY 19 to 34th Street N. PD & E Study for the County; and

WHEREAS, Section 25 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor agree to modify the Agreement in order to provide for an extension of time, at the same prices, terms, and conditions;

NOW THEREFORE, the Parties agree that the Agreement is amended as follows:

- 1. This Agreement is hereby amended to extend the contract term to August 6, 2021.
- 2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Rev 02-2018 PINELLAS COUNTY PURCHASE AMENDMENT Page 1 of 2

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this First Amendment as of the day and year first written above.

PINELLAS COUNTY, FLORIDA by and through its County Administrator

Barry A. Burton, County Administrator

Burn Burlow

APPROVED AS TO FORM

By: Office of the County Attorney

CONTRACTOR: H. W. Lochner, Inc.

Authorized Signature

Theresa D. Ellison

Printed Authorized Signature

Vice President

Title Authorized Signature

Rev 02-2018 PINELLAS COUNTY PURCHASE AMENDMENT Page 2 of 2