


FORM CD-451 (REV 10-03) DAO 203-26				U.S. DEPARTMENT OF COMMERCE		<input checked="" type="checkbox"/> GRANT <input type="checkbox"/> COOPERATIVE AGREEMENT	
<h2 style="margin: 0;">AMENDMENT TO FINANCIAL ASSISTANCE AWARD</h2>						CFDA NO. AND PROJECT TITLE 11.307 Economic Adjustment Program	
RECIPIENT NAME Pinellas County Board of Commissioners						AWARD NUMBER 04-79-07380 & 04-01-07380.01	
STREET ADDRESS 315 Court Street						EFFECTIVE DATE Date of Award Amendment Approval	
CITY, STATE, ZIP CODE Clearwater, Florida 33756-5165						EXTEND WORK COMPLETION TO January 29, 2024	
BUREAU 20	FUND 40	FCFY 19	PROJECT TASK 0407380-001		ORGANIZATION 04	OBJECT CLASS 4110	
COSTS ARE REVISED AS FOLLOWS:		PREVIOUS ESTIMATED COST	ADD		DEDUCT	TOTAL ESTIMATED COST	
FEDERAL SHARE OF COST		\$ 11,263,295.00	\$		\$	\$ 11,263,295.00	
RECIPIENT SHARE OF COST		\$ 4,611,048.00	\$		\$	\$ 4,611,048.00	
TOTAL ESTIMATED COST		\$ 15,874,343.00	\$		\$	\$ 15,874,343.00	
REASON(S) FOR AMENDMENT No cost time extension – This extension will extend the Construction Period by 2 months as a result the Project end date is now January 29, 2024.							
This Amendment approved by the Grants Officer is issued in triplicate and constitutes an obligation of Federal funding. By signing the three documents, the Recipient agrees to comply with the Amendment provisions checked below and attached, as well as previous provisions incorporated into the Award. Upon acceptance by the Recipient, two signed Amendment documents shall be returned to the Grants Officer and the third document shall be retained by the Recipient. If not signed and returned without modification by the Recipient within 30 days of receipt, the Grants Officer may unilaterally terminate this Amendment							
<input checked="" type="checkbox"/> Special Award Conditions (See attached Exhibit A) <input type="checkbox"/> Line Item Budget <input type="checkbox"/> Other(s): _____							
SIGNATURE OF DEPARTMENT OF COMMERCE GRANTS OFFICER H. Philip Paradice, Jr., Director, Atlanta Region						DATE	
TYPE NAME, TYPED TITLE, AND SIGNATURE OF AUTHORIZED RECIPIENT OFFICIAL  Barry Burton, County Administrator, Pinellas County Board of County Commissioners						DATE April 21, 2023	

ADMINISTRATION/IPSG ELECTRONIC FORM

APPROVED AS TO FORM

By: Cody J. Ward
 Office of the County Attorney

EXHIBIT "A"

U.S. DEPARTMENT OF COMMERCE
Economic Development Administration (EDA)

Public Works and Development Facilities
Amendment No.2

Investment No.: 04-79-07380 & 04-01-07380.01

Recipient: Pinellas County Board of County Commissioners, Florida

The following amended award condition(s) is added:

AMENDED SPECIAL AWARD CONDITION

1. PROJECT DEVELOPMENT TIME SCHEDULE: The Recipient agrees to the following Project development time schedule:

Time allowed after Receipt of Financial Assistance Award for:

Return of Executed Financial Assistance Award.....	30 days
Start of Construction.....	24 Months from Date of Grant Award
	Must start construction by July 29, 2021
Construction Period.....	26 Months
	Must complete construction by September 29, 2023

Project Closeout – All Project closeout documents including final financial information and any required program reports shall be submitted to the Government not more than 120 days after the date the Recipient accepts the completed project from the contractor(s). January 29, 2024

The Recipient shall pursue diligently the development of the Project so as to ensure completion within this time schedule. Moreover, the Recipient shall notify the Government in writing of any event, which could delay substantially the achievement of the Project within the prescribed time limits. The Recipient further acknowledges that failure to meet the development time schedule may result in the Government's taking action to terminate the Award in accordance with the regulations set forth at 15 CFR 24.43 (53 Fed. Reg. 8048-9, 8102, March 11, 1988).