

OMB Contract Review

Contract Name	Amendment No. 5 to the purchase authorization with Carahsoft Technology Corporation for the Accela Civic Platform software system.				
GRANICUS / LEGISTAR	23-0735A	Contract #	GS-35F-0315X	Date:	6/22/23

Mark all Applicable Boxes:

Type of Contract									
CIP		Grant		Other	X	Revenue		Project	

Contract information:

New Contract (Y/N)	No	Original Contract Amount	\$6,367,618.34
Fund(s)	5001	Amount of Change	\$272,792.52
Cost Center(s)	647110	Contract Amount	NTE: \$6,640,410.86
Program(s)	7022	Amount Available	\$272,792.52 increase
Account(s)	5460001	Included in Applicable Budget? (Y/N)	Yes
Fiscal Year(s)	FY24		

Description & Comments

(What is it, any issues found, is there a financial impact to current/next FY, does this contract vary from previous FY, etc.)

Approval of Amendment No.5 to the purchase authorization with Carahsoft Technology Corporation for the Accela Civic Platform land management software system.

Amendment No. 5 increase the contract \$272,792.52 (includes 10% contingency) for a total contract amount of \$6,640,410.86. The Board of County Commissioners approved the purchase authorization from General Services Administration contract GS-35F-0315X for the technology upgrade of Accela's Civic Platform software on April 27, 2017.

Funding is consistent with FY24 Budget Development for Strategic Project cost center within Business Technology Services Fund (budgeted funding). The \$272,792.52 increase charged back to the Construction Licensing Board Fund based on the allocation of costs through the BTS cost allocation plan.

Analyst: *Yana Matiyuk*

Ok to Sign: ☒

Date: 6/22/23