AMENDMENT

This Amendment, made this 11 day of December , 2023, to the Funding Agreement dated November 28, 2017, and amended on November 30, 2020, and February 28, 2022, between Pinellas County, a political subdivision of the state of Florida, ("County") and Creative Pinellas Inc., a not-for-profit corporation organized under the laws of the state of Florida ("Funding Recipient"), collectively the "Parties."

RECITALS

WHEREAS, the Parties entered into a Funding Agreement on November 28, 2017 ("Agreement"), to provide the Funding Recipient resources to effectuate an Arts – Travelling Sculptures/Installations Project ("Project") as was described within Exhibit A to the Agreement; and

WHEREAS, numerous factors including the worldwide pandemic combined to delay many of the Project deliverables; and

WHEREAS, the Parties extended the Agreement on November 30, 2020, to allow for the Project to continue and the community to realize the benefits of the Project; and

WHEREAS, due to the success of the Project, the Parties extended the Agreement on February 28, 2022, to redistribute funds to allow for additional installations of the Project; and

WHEREAS, due to unforeseen circumstances, the Parties now wish to both extend the Agreement to provide sufficient time to conclude the project and provide a final project report and make it retroactive from July 1, 2023, to January 31, 2024.

NOW, THEREFORE, the Parties hereby agree:

- 1) The Whereas clauses above are incorporated herein by reference.
- 2) The term of the Agreement for completion of the Project is hereby amended to extend from July 1, 2023, through January 31, 2024.
- 3) All other terms and conditions of the Agreement not specifically modified herein remain in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have executed this Amendment on the day and year first written above.

PINELLAS COUNTY, FLORIDA

CREATIVE PINELLAS, INC.

by and through its County Administrator

Barris Buston

By:	By:
Barry A. Burton	Barbara St. Clair, CEO

APPROVED AS TO FORM

By: <u>Amanda S. Coffey</u> Office of the County Attorney