

CONSTRUCTION CHANGE ORDER NO. 1- TIME ONLY

PROJECT:

Job Order Contracting (JOC) 2013 - 2015

CONTRACT NO .:

123-0288-CP(DF)

AGREEMENT DATE:

September 5, 2013

COMMENCEMENT DATE:

October 1, 2013

AGREEMENT TERM:

24 calendar months and 24 calendar month term extension

OWNER:

Pinellas County

CONTRACTOR:

Gibraltar Construction Company, Inc.

DESCRIPTION:

Exercise a time only contract extension of one hundred twenty two (122) consecutive calendar days as per the amended agreement terms and conditions of the first and final term extension. The agreement term expiration date is now January 31, 2018.

The contractor agrees to conform to all existing contract specifications.

REASON FOR CHANGE:

The change order is necessary for the completion of several priority project commitments while a new Job Order Contract bid advertisement is finalized, advertised and awarded.

CHANGE IN AGREEMENT PRICE:

Original Agreement Amount:

\$3,000,000,00

First and Final Term Extension

\$3,000,000.00

Change Order No 1. - Time Only

\$ 0.00

Revised Agreement Amount:

\$6,000,000.00

PLEASE ADDRESS REPLY TO: 400 South Ft. Harrison, Sixth Floor Clearwater, Florida 33756 Phone: (727) 484-3911 FAX: (727) 484-3925

Website: www.pinellascounty.org/purchase



Your acceptance of this Change order shall constitute a modification to our Agreement and will be performed subject to all of the same terms and conditions as contained in our Agreement indicated above, as fully as if the same were repeated in this acceptance.

ATTEST:

Clerk of the Court

PINELLAS COUNTY, FLORIDA by and through its Board of County Commissioners

Board of County Commissioners

Date:

APPROVED AS TO FORM

By:

Office of the County Attorney

CONTRACTOR:

Type/Print Name and Title