

## Second AMENDMENT

This Amendment made and entered into this \_\_\_\_\_ day of \_\_\_\_\_, 20\_\_, by and between Pinellas County, a political subdivision of the State of Florida, hereinafter referred to as "County," and Garney Companies, Inc. dba Garney Construction, Clearwater, FL hereinafter referred to as "Contractor," (individually referred to as "Party", collectively "Parties").

### WITNESSETH:

WHEREAS, the County and the Contractor entered into an agreement on November 20, 2018, pursuant to Pinellas County Contract No. 178-0001-NC (hereinafter "Agreement") pursuant to which the Contractor agreed to provide design-build services for the New Headworks and Grit Removal Facility for County; and

WHEREAS, Section 8 of the Agreement permits modification by mutual written agreement of the parties; and

WHEREAS, the County and the Contractor now wish to modify the Agreement in order to provide for a contract increase in the amount of \$2,223,862.00 and an extension of thirty (30) consecutive calendar days at the same prices, terms, and conditions;

Now THEREFORE, the Parties agree that the Agreement is amended as follows:

1. Contract increase in the amount of \$2,223,862.00 and an extension of thirty (30) consecutive calendar days
2. Except as changed or modified herein, all provisions and conditions of the original Agreement and any amendments thereto shall remain in full force and effect.

Each Party to this Amendment represents and warrants that: (i) it has the full right and authority and has obtained all necessary approvals to enter into this Amendment; (ii) each person executing this Amendment on behalf of the Party is authorized to do so; (iii) this Amendment constitutes a valid and legally binding obligation of the Party, enforceable in accordance with its terms.

IN WITNESS WHEREOF the Parties herein have executed this Second Amendment as of the day and year first written above.

CONTRACTOR:



Digitally signed by Scott Reuter  
Reason: I am approving this document  
Date: 2021.09.08 12:05:14-04'00'

\_\_\_\_\_  
Authorized Signature

\_\_\_\_\_  
Scott Reuter

\_\_\_\_\_  
Printed Authorized Signature

\_\_\_\_\_  
Director

\_\_\_\_\_  
Title Authorized Signature

PINELLAS COUNTY, FLORIDA  
by and through its  
Board of County Commissioners

\_\_\_\_\_  
Chairman

ATTEST:  
KEN BURKE

\_\_\_\_\_  
Deputy Clerk

**APPROVED AS TO FORM**

By: Jacina Parson  
Office of the County Attorney