



Pinellas County

Legislation Details (With Text)

File #: 20-313D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 3/17/2020 **In control:** Parks and Conservation Resources

On agenda: 3/31/2020 **Final action:** 3/20/2020

Title: Change Order No. 1 to the contract with Rick Richards Inc. for requirements of restoration of Flatwoods in the Brooker Creek Preserve.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Change Order No. 1 to the contract with Rick Richards Inc. for requirements of restoration of Flatwoods in the Brooker Creek Preserve.

Recommended Action:

Approval by the County Administrator of Change Order No. 1 to the contract with Rick Richards Inc. to extend the requirements of restoration of Flatwoods in the Brooker Creek Preserve to all Parks and Conservation Resources (PCR) properties.

- The contract provides for the restoration of Flatwoods in Brooker Creek Preserve with prescribed fire burn and/or mechanical thinning for PCR.
- The contract is modified to include all PCR properties not just Brooker Creek Preserve. Type of work provide and price per acre remain unchanged.
- This Change Order does not increase the original approved award amount; there is ample funding available per the contract award to include the additional properties.

Contract No. 167-0246-B(AR) in the annual amount of \$325,875.00 for a contract value of 1,629,375.00 through May 8, 2022. Change Order No. 1 does not increase the original award amount as there is sufficient funding available on the contract.

Strategic Plan:

Deliver First Class Services to the Public and Our Customers

5.3 Ensure effective and efficient delivery of county services and support

Summary:

This request is for a modification to the contract with Rick Richards Inc. for requirements of restoration of Flatwoods in Brooker Creek Preserve. Parks and Conservation Resources is requesting to modify the contract to include all PCR properties not just Brooker Creek Preserve. The

type of work and cost per acre to remain unchanged.

Background/Explanation:

The Board of County Commissioners initially awarded this contract on May 9th, 2017. The overall purpose of this contract is to provide restoration of Flatwoods in Brooker Creek Preserve. To maintain healthy flatwoods require a prescribed fire burn every two (2) to seven (7) years and mechanical thinning to restore healthy conditions to these flatwood ecosystems.

Fiscal Impact:

Change Order No. 1 has no fiscal impact on the contract value.

Approved expenditure to date:	\$1,629,375.00
Estimated annual expenditure:	\$325,875.00

Funding is derived from Parks and Conservation Resources operating budget.

Delegated Authority:

Authority for the County Administrator to approve Change Order No. 1 is granted under Code Section 2-188 (a).

Staff Member Responsible:

Paul Cozzie, Director, Parks and Conservation Resources Department
Mary Celeste, Division Director, Purchasing & Risk Management, Administrative Services

Partners:

N/A

Attachments:

N/A