



Pinellas County

Legislation Details (With Text)

File #: 18-707D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 8/22/2018 **In control:** Airport

On agenda: 10/23/2018 **Final action:** 10/23/2018

Title: First Amendment to the Agreement with Cardno, Inc., for Engineering Consulting Services pertaining to the St. Pete Clearwater International Airport Landside and Parking Lot Improvements Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. First Amendment

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

First Amendment to the Agreement with Cardno, Inc., for Engineering Consulting Services pertaining to the St. Pete Clearwater International Airport Landside and Parking Lot Improvements Project.

Recommended Action:

Approval and execution by the County Administrator of the First Amendment to the Agreement with Cardno, Inc. for engineering consulting services pertaining to the St. Pete Clearwater International Airport (Airport) Landside and Parking Lot Improvements Project.

Contract No. 145-0020-NC (SS) increase in the amount of \$169,956.00, for a revised amount of \$1,871,307.22; effective through December 17, 2019.

Strategic Plan:

Foster Continual Economic Growth and Vitality
4.4 Invest in infrastructure to meet current and future needs

Summary:

This First Amendment increases the contract by \$169,956.00 for construction administration services as additional time is required through project completion.

A term extension of four-hundred (400) days is requested due to various coordination issues with the Florida Department of Transportation (FDOT) Gateway project, and third party utilities, and the Landside construction project.

Background/Explanation:

On February 23, 2016, the Board of County Commissioners approved a contract with Cardno, Inc., to provide design development of roadway and parking lot improvements for the Airport.

Fiscal Impact:

Estimated original expenditure not to exceed: \$1,701,351.22
First Amendment Increase: \$ 169,956.00
Revised contract amount: \$1,871,307.22

Funding is derived from FDOT Gateway Express Project Damages/Cures.

Delegated Authority:

Authority for the County Administrator to approve and execute this amendment is granted under Code Section 2-176(f).

Staff Member Responsible:

Tom Jewsbury, Director, St. Pete-Clearwater International Airport
Joe Lauro, Director, Purchasing

Partners:

FDOT

Attachments:

First Amendment