



Pinellas County

Legislation Details (With Text)

| | | | |
|-----------------------|---|----------------------|--------------|
| File #: | 20-890D | Version: | 1 |
| Type: | Purchasing Delegated Item | Status: | Passed |
| File created: | 4/20/2020 | In control: | Public Works |
| On agenda: | 9/30/2020 | Final action: | 10/20/2020 |
| Title: | First Amendment to the Agreement with AECOM Technical Services, Inc. for requirements of roadway, drainage, structural, civil and traffic engineering services. | | |
| Sponsors: | | | |
| Indexes: | | | |
| Code sections: | | | |
| Attachments: | 1. First Amendment | | |

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|

Subject:

First Amendment to the Agreement with AECOM Technical Services, Inc. for requirements of roadway, drainage, structural, civil and traffic engineering services.

Recommended Action:

Approval and execution of the first amendment to the agreement with AECOM Technical Services, Inc. (AECOM) for requirements for roadway, drainage, structural, civil and traffic engineering services.

- This continuing Consultant Competitive Negotiation Act (CCNA) contract provides professional engineering services for multi-discipline engineering projects relating to design, permitting and other engineering services associated with roadways, sidewalks and drainage.
- This first amendment increases the upset limit in the amount of \$135,000.00 for a revised amount of \$1,953,181.81 through February 8, 2021.
- The purpose of the amendment is to continue AECOM's services for the Indian Rocks Road Sidewalk project, and Raymond H. Neri Community Park project due to AECOM's prior project involvement and knowledge of ongoing project design activities; selecting another firm at this stage of design would be counterproductive with potentially higher cost and project delays.
- This contract was awarded by the Board of County Commissioners on February 9, 2016.

Contract No. 145-0342-CN (SS); increase in the amount of \$135,000.00 for a revised total contract value of \$1,953,181.81 through February 8, 2021.

Strategic Plan:

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

4.5 Provide safe and effective transportation systems to support the efficient flow of motorists, commerce, and regional connectivity

Deliver First Class Services to the Public and Our Customers

5.3 Ensure effective and efficient delivery of county services and support

Summary:

This increase is requested to provide the Public Works Department the ability to complete the design of current projects that have previously reached partial design completion. Current projects include: 1) post-design services for the Indian Rocks Road Sidewalk project, 2) redesigning project plans and reducing project scope based on budgetary constraints requested by OMB, Planning, and Parks for Raymond H. Neri Community Park.

AECOM's continued services are necessary due to prior project involvement and knowledge of ongoing project design activities. It would not be practical to select another design firm the result of which could result in significantly more expense and project delays.

The 5-year term of the contract concludes on February 8, 2021.

Background/Explanation:

This contract provides professional engineering services for multi-discipline engineering projects relating to design, permitting and other engineering services associated with roadways, sidewalks, drainage and other areas.

The Board of County Commissioners approved award to the twenty-two (22) highest ranked firms on February 9, 2016. This request is to increase funds to one of the original firms.

Fiscal Impact:

| | |
|--|----------------------|
| Original approved expenditure - AECOM: | \$1,818,181.81 |
| First Amendment increase - AECOM: | <u>\$ 135,000.00</u> |
| Revised total expenditure - AECOM: | \$1,953,181.81 |

| | |
|---|----------------------|
| Original approved expenditure 22 firms: | \$40,000,000.00 |
| First Amendment increase - AECOM: | <u>\$ 135,000.00</u> |
| Revised total expenditure 22 firms: | \$40,135,000.00 |

Funding for this First Amendment is derived from the following funding sources:

- Indian Rocks Road Sidewalk project for a not-to-exceed amount of \$20,000.00 - Local Infrastructure Sales Tax (Penny for Pinellas).
- Raymond H. Neri Community Park for a not-to-exceed amount of \$115,000.00 - Community Development Block Grant.

Delegated Authority:

Authority for the County Administrator to approve and execute this Amendment is granted under Code Section 2-62 (a)(2).

Staff Member Responsible:

Kelli Hammer Levy, Director, Public Works

Merry Celeste, Division Director, Purchasing and Risk Management, Administrative Services

Partners:

N/A

Attachments:

First Amendment