



Pinellas County

Legislation Details (With Text)

File #: 16-253A **Version:** 1

Type: Contract/Agreement **Status:** Passed

File created: 2/10/2016 **In control:** Public Works

On agenda: 3/15/2016 **Final action:** 3/15/2017

Title: Amendment No. 7 to the agreement with the Florida Department of Environmental Protection and Humiston & Moore Engineers, P.A., for the Honeymoon Island Beach Restoration project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. FDEP 7th Amendment - Follow-up for Executed Document, 2. PE 7th Amendment to FDEP Contract DC839, 3. Amendment No. 7 AATF'd

Date	Ver.	Action By	Action	Result
3/15/2016	1	Board of County Commissioners	approved	Pass

Subject:

Amendment No. 7 to the agreement with the Florida Department of Environmental Protection and Humiston & Moore Engineers, P.A., for the Honeymoon Island Beach Restoration project.

Recommended Action:

Approve the amendment to the agreement with the Florida Department of Environmental Protection (FDEP) and Humiston & Moore Engineers, P.A., for the Honeymoon Island Beach Restoration project.

County PID No. 000150A; FDEP Contract No. DC839.

Overall reduction in the amount of \$66,667.34, for a revised contract total of \$1,421,539.66.

Chairman to sign and Clerk to attest.

Strategic Plan:

Practice Superior Environmental Stewardship

3.3 Protect and improve the quality of our water, air, and other natural resources.

Summary:

This amendment is necessary to establish phase II post-construction monitoring for twenty-four (24) months through the addition of tasks 4.2 and 4.3. The amendment also outlines the need for thirty-six (36) months of monitoring and sixty (60) months of monitoring to be completed under a future agreement, reallocates funding from previously completed tasks to the beach fill and dredging management task, and includes an overall decrease of \$66,667.34.

Background Information:

On August 5, 2008, the FDEP Division of Recreation and Parks entered into an agreement with Humiston & Moore Engineers, P.A., for professional services for the Honeymoon Island State Park Beach Stabilization and Renourishment Project. The following represents a summary of previous

amendments approved by the Board for this agreement:

- Amendment No. 1, Board approval on February 3, 2009, adding Pinellas County as local sponsor/administrator.
- Amendment No. 2, Board approval on October 20, 2009, modified scope of Consultant's work.
- Amendment No. 3, Board approval on July 26, 2011, added permit required monitoring tasks.
- Amendment No. 4, Board approval on October 2, 2012, added work elements including updated project plans.
- Amendment No. 5, Board approval on July 23, 2013, reduced the Consultant's contract wage rates.
- Amendment No. 6, Board approval on January 28, 2014, included tasks necessary to fulfill construction administration and monitoring requirements.

Fiscal Impact:

County	\$259,904 - \$16,666.84 (25%)
FDEP	\$1,228,303 - \$50,000.50 (75%)
Project Total	\$1,421,539.66

Funding for this project is budgeted within the Capital Improvement Program: Physical Environment, Coastal Management Program allocation. Project costs are shared between FDEP and the Tourist Development Tax.

Staff Member Responsible:

Kelli Hammer Levy, Natural Resources Division Manager, Public Works

Partners:

FDEP

Attachments:

Amendment No. 7