



Pinellas County

Legislation Details

File #: 19-1024D **Version:** 1
Type: Purchasing Delegated Item **Status:** Agenda Ready
File created: 10/21/2019 **In control:** Public Works
On agenda: 3/31/2020 **Final action:** 11/4/2019
Title: Change Order No. 1(final) with Nelson Construction Inc. for the South Lake Avenue Culvert Replacement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No 1 (final), 2. History - Award of Bid & Executed Agreement

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------