



Pinellas County

Legislation Details

File #: 20-1098D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 9/21/2020 **In control:** Utilities

On agenda: 12/31/2020 **Final action:** 1/26/2021

Title: Change Order No. 1 (final) with Miller Pipeline, LLC for Sanitary Sewer Rehabilitation CIPP - Madeira Beach, Gulfport, SE Lake Seminole, LS 075 project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 (final)

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------