



Pinellas County

Legislation Details

File #: 22-0857D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 8/2/2022 **In control:** Public Works

On agenda: 9/30/2022 **Final action:** 10/25/2022

Title: Change Order No. 1 (Final) with Keystone Excavators, Inc. for Jail Perimeter Road Modification into ditch behind F-Wing (PID 003509A)

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 (final) signed, 2. Agreement - FE 2-23-21 CA, 3. Staff Report Award - 2-23-21 CA, 4. Final Change Order Request, 5. 003509A_Budget

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------