



# Pinellas County

## Legislation Details

**File #:** 22-0076D      **Version:** 1

**Type:** Purchasing Delegated Item      **Status:** Agenda Ready

**File created:** 1/21/2022      **In control:** Public Works

**On agenda:** 3/31/2022      **Final action:** 3/7/2022

**Title:** Change Order No. 4 (final) with Granite Inliner LLC (previously Layne Inliner, LLC) and Insituform Technologies LLC Storm Sewer Cured in Place Pipelining PID #002625B

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Insituform - Change Order No. 4 FINAL, 2. Granite - Change Order No. 4 FINAL

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------