



# Pinellas County

## Legislation Details

---

**File #:** 17-367D      **Version:** 1

**Type:** Purchasing Delegated Item      **Status:** Passed

**File created:** 4/13/2017      **In control:** Public Works

**On agenda:** 6/30/2017      **Final action:** 7/18/2017

**Title:** Change Order No. 1 (final) with T B Landmark Construction, Inc. for the Subaqueous Force Main Crossing Project, Madeira Beach

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. CONSTRUCTION CHANGE ORDER NO 1 Final.docx.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------