



Pinellas County

Legislation Details

File #: 21-1066D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 8/31/2021 **In control:** Utilities

On agenda: 12/31/2021 **Final action:** 2/22/2022

Title: Change Order No. 1 (final) with Harris - McBurney Company for the Force Main Air Release Valve Replacement project - 54th Avenue, St. Petersburg.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CO1 final

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------