



Pinellas County

Legislation Details

File #: 20-104D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 9/13/2019 **In control:** Airport

On agenda: 4/21/2020 **Final action:** 4/21/2020

Title: Change Order No. 1 (final) to the contract with KOBO Utility Construction Corp. for the St. Pete-Clearwater International Airport Navigational AIDs project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 (final)

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------