



Pinellas County

Legislation Details

File #: 22-1443D **Version:** 1
Type: Purchasing Delegated Item **Status:** Passed
File created: 12/1/2022 **In control:** Public Works
On agenda: 3/31/2023 **Final action:** 5/9/2023
Title: Change Order No. 1 (final) to Keystone Excavators, Inc for Crystal Beach Paving and Drainage Improvements 21-0153-CP.

Sponsors:

Indexes:

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------