



Pinellas County

Legislation Details

File #: 21-1291D **Version:** 1
Type: Purchasing Delegated Item **Status:** Passed
File created: 10/20/2021 **In control:** Public Works
On agenda: 12/31/2021 **Final action:** 2/22/2022
Title: Change Order No. 1 (final) to the contract with MTM Contractors, Inc. for Haines Road (CR 691) Phase II - 60th Avenue North to US 19.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 FINAL

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------