



Pinellas County

Legislation Details

File #: 20-950D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 8/18/2020 **In control:** Public Works

On agenda: 9/30/2020 **Final action:** 10/20/2020

Title: Change Order No. 2 (final) with Kamminga & Roodvoets, Inc. for the McKay Creek Water Quality Improvement Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 2 (final)

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------