



Pinellas County

Legislation Details

File #: 17-365D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 4/12/2017 **In control:** Public Works

On agenda: 6/30/2017 **Final action:** 7/18/2017

Title: Change Order No. 1 (final) to the contract with Olympus Painting Contractors, Inc. for the Bayside Bridge Rehabilitation Project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 Final.pdf

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------