



Pinellas County

Legislation Details (With Text)

File #: 20-104D **Version:** 1

Type: Purchasing Delegated Item **Status:** Passed

File created: 9/13/2019 **In control:** Airport

On agenda: 4/21/2020 **Final action:** 4/21/2020

Title: Change Order No. 1 (final) to the contract with KOBO Utility Construction Corp. for the St. Pete-Clearwater International Airport Navigational AIDs project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order No. 1 (final)

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

Subject:

Change Order No. 1 (final) to the contract with KOBO Utility Construction Corp. for the St. Pete-Clearwater International Airport Navigational AIDs project.

Recommended Action:

Approval and execution by the County Administrator of Change Order No. 1 (final) to the contract with KOBO Utility Construction Corp. for the St. Pete-Clearwater International Airport (Airport) Navigational AIDs project.

- This project provided for the installation of precision approach path indicator systems on Airport runways.
- The Board of County Commissioners (BCC) awarded this project on July 23, 2019 to KOBO Utility Construction Corp. in the amount of \$265,150.00.
- Final completion occurred on December 17, 2019 with a decrease in the amount of (\$8,892.05) based on the difference between preliminary and final quantities.

Contract No. 189-0397-CP(SCB); decrease to the contract in the amount of (\$8,892.05) for a final revised contract expenditure of \$256,257.95.

Strategic Plan:

Foster Continual Economic Growth and Vitality

4.4 Invest in Infrastructure to meet current and future needs

Summary:

Change Order No. 1 (final) decreases the BCC approved expenditure by (\$8,892.05) and accepts the contract as complete. The reduction in expenditure is due to the difference between the preliminary estimated quantities and the final quantities. Substantial completion for this project was achieved on

December 9, 2019. Final acceptance was granted on December 17, 2019.

Background/Explanation:

This contract provided for the installation of precision approach path indicator systems. On July 23, 2019, the BCC awarded the contract to KOBO Utility Construction Corp.

Fiscal Impact:

Approved contract expenditure:	\$265,150.00
Decrease due to Change Order No. 1 (final):	<u>(\$8,892.05)</u>
Final revised contract expenditure:	\$256,257.95

Funding is derived from the Airport Capital Improvement Program budget.

Delegated Authority:

Authority for the County Administrator to approve and execute this Change Order (final) is granted under Code Section 2-62 (a)(3).

Staff Member Responsible:

Thomas Jewsbury, Director, St. Pete-Clearwater International Airport
Merry Celeste, Division Director, Purchasing and Risk Management, Department of Administrative Services

Partners:

NA

Attachments:

Change Order No. 1 (final)