



Pinellas County

Legislation Details

File #: 20-445A **Version:** 1

Type: Contract/Agreement **Status:** Passed

File created: 3/5/2020 **In control:** Public Works

On agenda: 4/21/2020 **Final action:** 4/21/2020

Title: Change Order No. 1 to the contract with Granite Inliner, LLC for storm sewer cured-in-place pipelining services.

Sponsors:

Indexes:

Code sections:

Attachments: 1. FE Change Order 1 to Agreement with Granite Inliner LLC, 2. Change Order No. 1

Date	Ver.	Action By	Action	Result
4/21/2020	1	Board of County Commissioners	approved	Pass