



# Pinellas County

## Legislation Details

---

**File #:** 21-169D      **Version:** 1

**Type:** Purchasing Delegated Item      **Status:** Agenda Ready

**File created:** 1/20/2021      **In control:** Public Works

**On agenda:** 3/31/2021      **Final action:** 2/17/2021

**Title:** Change Order No. 2 with Granite Inliner, LLC for Storm Sewer Cured-In-Place Pipe Lining.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. Change Order No. 2\_Granite Inliner CA approval

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------