



Pinellas County

Legislation Details

File #: 21-946A **Version:** 1

Type: Contract/Agreement **Status:** Passed

File created: 4/27/2021 **In control:** Administrative Services

On agenda: 5/25/2021 **Final action:** 5/25/2021

Title: Change Order No. 3 to the agreements to increase the upset limit with Caladesi Construction Co., Gibraltar Construction Company, Inc., J.O. DeLotto & Sons, Inc., and New Vista Builder Group, LLC for Job Order Contracting for facility maintenance, repair and minor construction.

Sponsors:

Indexes:

Code sections:

Attachments: 1. fe_CO3 New Vista, 2. fe_CO3 J.O. DeLotto, 3. fe_CO3 Gibraltar, 4. fe_CO3 Caladesi

Date	Ver.	Action By	Action	Result
5/25/2021	1	Board of County Commissioners	approved	Pass