



Pinellas County

Legislation Details

File #: 21-629D **Version:** 1

Type: Purchasing Delegated Item **Status:** Agenda Ready

File created: 6/2/2021 **In control:** Public Works

On agenda: 9/30/2021 **Final action:** 6/17/2021

Title: Change Order No. 1 (final) with Quinn Construction, Inc. for the Park Boulevard drawbridge machinery rehabilitation project.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Change Order Final SIGNED 6-4-2021

| Date | Ver. | Action By | Action | Result |
|------|------|-----------|--------|--------|
|------|------|-----------|--------|--------|