



# Pinellas County

## Legislation Details

---

**File #:** 21-1667A      **Version:** 1

**Type:** Contract/Agreement      **Status:** Passed

**File created:** 8/17/2021      **In control:** Facilities and Real Property

**On agenda:** 9/21/2021      **Final action:** 9/21/2021

**Title:** Change Order No. 1 with Manhattan Construction (Florida) Inc., for design-build professional services pertaining to the St. Petersburg Justice Center Courts Consolidation project.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. FE\_Exhibit E-Change Order, 2. Exhibit E - Change Order

Date	Ver.	Action By	Action	Result
9/21/2021	1	Board of County Commissioners	approved	Pass