



# Pinellas County

## Legislation Details (With Text)

**File #:** 22-1981A **Version:** 1  
**Type:** Contract/Agreement **Status:** Regular Agenda  
**File created:** 10/26/2022 **In control:** Public Works  
**On agenda:** 12/13/2022 **Final action:**  
**Title:** Change Order No. 2 to R.J.P. Enterprises, Inc. for the Sidewalk and Underdrain Replacement Program for Fiscal Years 2021-2023.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. FE\_AATF - Change Order No. 2 signed, 2. Contract RVW\_22-1981A\_22Nov22.pdf

Date	Ver.	Action By	Action	Result
12/13/2022	1	Board of County Commissioners	approved	Pass

### **Subject:**

Change Order No. 2 to R.J.P. Enterprises, Inc. for the Sidewalk and Underdrain Replacement Program for Fiscal Years 2021-2023.

### **Recommended Action:**

Approval of Change Order No. 2 to R.J.P. Enterprises, Inc. for the Sidewalk and Underdrain Replacement Program for Fiscal Years 2021-2023.

- This contract provides for removal and replacement of curbs, sidewalks, and underdrains at various locations throughout the County.
- Change Order No. 2 increases the contract by \$700,000.00 to fund additional work related to completing the Sidewalk Backlog Program.
- The Sidewalk Backlog Program is 85% complete with 7 months to complete the remaining 15%.
- This contract was approved by the Board of County Commissioners (BCC) on April 13, 2021, in the amount of \$3,115,360.00 for a duration of 1,098 consecutive calendar days; Change Order No.1 increased the contract by \$350,000.00 to fund additional work related to completing the Sidewalk Backlog Program and was approved by the BCC on September 8, 2022.
- Change Order No. 2 funding is derived from the Public Works operating budget associated with the \$4,000,000.00 allocation to the Sidewalk Backlog Program.

Contract No. 21-0216-CP AJM to increase amount by \$700,000.00 for a new total of \$4,165,360.00; Authorize the Chairman to sign and the Clerk of the Circuit Court to attest.

### **Strategic Plan:**

Strategic Ensure Public Health, Safety and Welfare

2.5 Enhance pedestrian and bicycle safety

Foster Continual Economic Growth and Vitality

4.4 Invest in infrastructure to meet current and future needs

4.5 Provide safe and effective transportation systems to the efficient flow of motorists

Deliver First Class Services to the Public and Our Customers

5.2 Be responsible stewards of the public's resources

5.3 Ensure effective and efficient of county services and support)

**Summary:**

The improving jobs market has allowed the contractor to hire more staff and increase the rate of work. Due to this increased effort from the current contractor, Public Works is requesting to add \$700,000.00 to cover ongoing work until award of a new contract, which is currently advertised. The new contract is anticipated for award on a February BCC agenda. Therefore, the funding of \$700,000.00 will cover the remaining backlog of work until a new contract is in place in February of 2023.

**Background Information:**

This contract was approved by the BCC on April 13, 2021, in the amount of \$3,115,360.00 for a duration of 1,098 consecutive calendar days. Change Order No.1 increased the contract by \$350,000.00 to fund additional work related to completing the Sidewalk Backlog Program and was approved by the BCC on September 8, 2022.

**Fiscal Impact:**

Original Agreement Amount:	\$3,115,360.00
Increase due to Change Order No. 1:	\$ 350,000.00
Increase due to Change Order No. 2:	\$ 700,000.00
<b>Final Revised Agreement Amount:</b>	<b>\$4,165,360.00</b>

Change Order No. 2 funding is derived from the Public Works operating budget associated with the \$4,000,000.00 allocation to the Sidewalk Backlog Program.

**Staff Member Responsible:**

Kelli Hammer Levy, Director, Public Works

Merry Celeste, Division Director, Purchasing & Risk, Administrative Services

Joe Lauro, Director, Public Works

**Partners:**

N/A

**Attachments:**

Change Order 2