|                | F  | Pinellas County |              |        |
|----------------|--|-----------------|--------------|--------|
|                | Legislation Details  |                 |              |        |
| File #:        | 23-0199D Version: 1  |                 |              |        |
| Туре:          | Purchasing Delegated Item  | Status:         | Agenda Ready |        |
| File created:  | 3/1/2023   | In control:     | Public Works |        |
| On agenda:     | 6/30/2023  | Final action:   | 3/19/2023    |        |
| Title:         | Change Order No. 1 (final) with Suncoast Development of Pinellas County, Inc. for FY2020 - 2022<br>Countywide American with Disability Act, Sidewalk, Drainage, and Roadway Improvements contract. |                 |              |        |
| Sponsors:      |  |                 |              |        |
| Indexes:       |  |                 |              |        |
| Code sections: |  |                 |              |        |
| Attachments:   | 1. Change Order No. 1 (final) 189-0509   |                 |              |        |
| Date           | Ver. Action By   | Action          |              | Result |